

ACCEMBERG TECHNOLOGY PVT. LTD.

Moksh Haveli Inn

Website Development Brief

DEV TEAM BRIEF · v1 · CONFIDENTIAL

Premium heritage frontend · Firebase backend · CRM · Admin panel · WhatsApp & OTA

Project	Team	Timeline
Moksh Haveli Inn Guest House Website Varanasi	PM: Ashif In-charge: Shudhanshu Product: Prakhar	5 Days Hard deadline

This is the complete development brief for the Moksh Haveli Inn website — design direction, tech stack, page breakdown, room & amenity content, OTA integration, the 5-day execution plan, and the GitHub workflow rules. **All three developers must read this before writing a single line of code.**

Team & Branches

Developer	Role	GitHub Branch	Responsibility
Samarth	Frontend Developer	feat/frontend-samarth	All UI, pages, components, animations
Adrija	Backend Developer	feat/backend-adrija	API routes, Resend email, CRM + admin CRUD APIs
Aryan	Backend Developer	feat/backend-aryan	Firebase, Vercel deployment, admin panel UI, security rules

Reporting: Ashif (PM) owns scope and sign-off; Shudhanshu (Project In-charge) runs the daily stand-up and checklist tracking; Prakhar supplies content, brand assets and OTA URLs. All blockers go to Ashif / Shudhanshu before work begins each day.

01 · Design Direction

The site must feel premium, warm, and boutique — a heritage haveli guest house, not a generic hotel template. Generous whitespace, elegant serif headings, and restrained use of the logo's gold. Avoid clutter.

Attribute	Specification
Colour Palette	Brand Gold #B0872F · Deep Brown #2E251C · Cream / Ivory #F7F3EA · Warm Taupe #8C7B5D (all from the logo)
Typography	Playfair Display or Cormorant Garamond (headings) + Inter (body). Max 2 font families.
Buttons	Primary CTA = gold fill (or gradient #D9BE73 → #A9812F) with dark-brown text, like the logo. Secondary = outlined brown/gold. WhatsApp float stays green.
Tone	Premium heritage hospitality — calm, trustworthy, boutique.
Animations	Subtle scroll-triggered fade-ins only. No flashy transitions.
Layout	Full-width sections, consistent 80px vertical padding, 1280px max content width.
✓ DO	✗ DO NOT
• Full-width hero with property image / video + dark overlay • Elegant room cards with gold CTA + subtle shadow • Sticky WhatsApp button, bottom-right, always visible • Prominent “Book on ...” OTA buttons • Consistent section spacing and gold dividers	• Auto-playing carousels on every section • Pop-ups on landing • More than 2 font families • Busy gradients or backgrounds • Dark / light mode toggle

02 · Tech Stack

Frontend (Samarth)

Layer	Choice
Framework	Next.js
Language	.jsx
Styling	Tailwind CSS + shadcn/ui
UI Components	shadcn/ui
Icons	Lucide React
Animation	Subtle scroll fade-ins (Framer Motion optional)

Backend (Adrija + Aryan)

Layer	Choice
Framework	Next.js API Routes
Email Service	Resend
Database	Firebase (Firestore)
Storage	Firebase Storage (room / gallery images)
Auth	Firebase Auth (admin login)
Hosting	Vercel

No payment gateway. Room prices are set manually in the admin panel; bookings happen via WhatsApp / enquiry form (into the CRM) and OTA deep-links. Reuse the Bhawani Rice Mill project structure and config pattern to save setup time.

03 · Pages Overview (8 + Admin)

#	Page	Key Content
1	Home	Hero · About · Highlights · Featured Rooms · Amenities · Gallery preview · Location · OTA badges · Enquiry CTA
2	Rooms	All 4 room types with filter (type / occupancy), price, capacity, “Enquire / Book” + WhatsApp per room
3	Room Detail	Image gallery, full amenities, price, capacity, enquiry form pre-filled with the room name
4	Amenities	Full amenities grid grouped by category (in-room / bathroom / etc.)
5	Gallery	Category-filtered masonry grid with lightbox
6	About	Story of Moksh Haveli Inn, heritage / haveli character, location advantage in Varanasi, small map
7	Contact	Enquiry form + WhatsApp + Google Map embed + address
8	Book / OTA	“Book on Booking.com / MakeMyTrip / Goibibo / Agoda...” deep-link buttons + direct-enquiry option
—	Admin (/admin)	Protected Next.js route — not in public navigation

04 · Room Types & Amenities (Content)

Confirmed from the property's MakeMyTrip listing. All four types include a private balcony, city view, one bathroom, and an accommodation-only meal plan. Rates are editable in the admin panel.

Room type	Rate ₹	Qty	Size	Beds	Max
Standard Room with Balcony	1,500	3	250 sq ft	1 King Bed	3
Master Room with Balcony	2,200	2	300 sq ft	1 King + 1 Single	4
Deluxe Room with Balcony	3,500	1	400 sq ft	2 King Beds	6
Honeymoon Suite with Balcony	1,200	4	400 sq ft	1 King Bed	3

Flag for Prakhar / Ashif: the Honeymoon Suite (₹1,200) is currently priced below the Standard Room (₹1,500) — confirm before go-live.

Amenities (same across all room types — 16 each)

Amenity	Category	Notes
Air Conditioning	In-room	Split AC
Free Wi-Fi	In-room	Free; speed suitable for working
LED TV	In-room	—
Electric Kettle	In-room	Tea / coffee making
Private Balcony	In-room	All room types
Peep Hole	Security	Door security
Private Bathroom	Bathroom	Private (shared facilities also available)
Hot & Cold Water	Bathroom	—
Toiletries	Bathroom	Shampoo, conditioner, soap, comb
Bath Towels	Bathroom	—
Mineral Water	Food & Drink	Paid

Not included: bathtub, hairdryer, private pool, iron / ironing board, in-room safe.

05 · OTA / Booking-Site Integration

Build Approach A now; document Approach B as a future phase. There is no on-site payment, so the website drives direct enquiries and hands off to the property's OTA listings.

Approach A — Listing deep-links (BUILD in this sprint)

- Prakhar / the client lists the property on OTAs via each platform's partner extranet (an operations task, not dev).
- Already live on **MakeMyTrip** (the Section 04 room data comes from its extranet) — plug that listing URL in first.
- The site shows official “Book on ...” buttons that deep-link to each listing and open in a new tab.
- Each OTA link (platform, logo, URL, active on/off) is managed from the admin panel and rendered dynamically. Targets: **Booking.com, MakeMyTrip, Goibibo, Agoda, Airbnb, Cleartrip, EaseMyTrip**.
- Direct bookings flow through the enquiry form + WhatsApp into the CRM.

Approach B — Channel Manager (future phase, NOT this sprint)

- A channel manager (*STAAH, eZee, Djubo, Hotelogix*) syncs live rates / availability across OTAs and can add a real booking engine. Needs a paid subscription + PMS — flag as Phase 2 if they want real-time sync and on-site payments later.

06 · GitHub Workflow & Collaboration Rules

All three developers have collaborator access to the repository. Each works on their own branch and raises a Pull Request to merge into main. These rules prevent merge conflicts and keep the 5-day build on track.

Branch	Purpose
main	Production branch. No one pushes directly. Merged via PR only.
feat/frontend-samarth	Samarth — all UI, pages, components, styling.
feat/backend-adrija	Adrija — API routes, Resend email, CRM + admin CRUD.
feat/backend-aryan	Aryan — Firebase config, security rules, Vercel, admin panel UI.

File Ownership — Who Touches What

Merge conflicts happen when two people edit the same file. These ownership rules prevent that entirely.

Developer	Files They Own	Rule
Samarth	/components/, /pages/*.jsx (or /app), /styles/, /public/	Never touch /pages/api/ or Firebase config
Adrija	/pages/api/ (all route handlers), /lib/email/	Never touch frontend .jsx or Firebase rules
Aryan	/lib/firebase/, firestore.rules, storage.rules, vercel.json	Never touch frontend .jsx or Adrija's API routes
All three	.env.local (each keeps own copy — never commit)	Share env keys via WhatsApp / DM only, not GitHub

3 Risks in This Setup — and Their Fixes

Risk 1 — Samarth blocked waiting for APIs

Samarth needs real data to build UI. If Adrija's APIs aren't ready, he waits or builds against broken data.

FIX On Day 1, Adrija shares a mock JSON file for every API response. Samarth codes against the mock and swaps the real API in later. Zero waiting.

Risk 2 — Firebase config conflicts between Adrija & Aryan

Both touch Firebase. If they independently change collection names, field names, or rules, they overwrite each other.

FIX Aryan is the sole owner of the Firebase schema doc. Adrija reads it and follows it. No Firestore structure changes without Aryan's sign-off.

Risk 3 — Merge conflicts on shared files

_app.jsx / layout.jsx, globals.css and shared components are needed by all. Editing the same file on different branches = conflict on merge.

FIX Samarth owns all frontend files; backend devs only touch /pages/api/ and Firebase config. Nobody edits another person's files without raising a PR and tagging them.

▲ The one daily habit that prevents 90% of problems

Every morning, before writing any code, each developer runs **git pull origin main** into their branch. Takes 30 seconds; saves hours of end-of-day conflict resolution.

End-of-Day & Pull Request Rules

Rule	Detail
When to raise a PR	At the END OF EACH DAY, or when a full feature is complete — whichever comes first. Never let work sit unmerged overnight.
Who reviews	Ashif (PM) + Shudhanshu do a quick check. For API-UI integration PRs, the other

Rule	Detail
	backend dev also reviews.
PR description	Must include: what was built, any blockers, and whether it needs another dev's input.
Merge to main	Only after PM approval. Nobody self-merges.
Commit format	feat: [short description] fix: [short description] chore: [short description]
Daily standup	Morning sync on a shared group chat — each dev states: done yesterday, doing today, any blocker.

Day 1 Alignment Checklist — all three complete before feature code

Who	Must complete by end of Day 1
Samarth	Clone repo, create feat/frontend-samarth, set up Next.js + shadcn/ui + Lucide, define global CSS vars for the logo palette, build Navbar + Footer, share component structure.
Adrija	Create feat/backend-adrija, set up API Routes structure, configure Resend, define all endpoint contracts, share mock JSON responses with Samarth.
Aryan	Create feat/backend-aryan, set up Firebase + Firestore collections + rules, set up Vercel project, share all env variables securely.
All three	Agree Firestore collection + field names; agree file-ownership rules; confirm branch naming; set up the standup group chat.
Ashif / Shudhanshu	Verify all three branches exist; confirm mock JSON shared and schema documented; green-light Day 2.

07 · 5-Day Execution Plan

Three columns per day: Samarth (Frontend), Adrija (Backend — APIs + email + CRM), Aryan (Backend — Firebase + deployment + admin UI). Pull from main every morning; raise a PR at the end of each day.

DAY 1 — Setup & Foundation (All Three Align — see Section 06 checklist)

SAMARTH · Frontend	ADRIJA · Backend	ARYAN · Backend
- Set up Next.js project (.jsx) - Install shadcn/ui + Lucide React - Define global CSS vars for logo palette (gold / brown / cream) - Build Navbar: logo, nav links, gold CTA - Build Footer: links, contact, social - Base components: Button, Card, RoomCard, SectionHeader - Share component structure with team - Raise PR at EOD	- Create feat/backend-adrija branch - Set up Next.js API Routes structure - Configure Resend API key + test send - Define ALL API endpoint contracts in a shared doc - Create mock JSON for every endpoint (rooms, amenities, enquiry, ota-links, site-config) - Share mocks with Samarth immediately - Build GET /api/rooms and /api/amenities - Raise PR at EOD	- Create feat/backend-aryan branch - Set up Firebase project + enable Firestore - Create collections (rooms, amenities, gallery, enquiries, otaLinks, siteConfig) + schema doc - Share schema doc with Adrija first - Set up Firebase Auth for admin - Set up Vercel + connect GitHub repo - Create .env.local template + share keys securely - Raise PR at EOD

DAY 2 — Home + Rooms Listing + Room Detail | APIs + Firebase seed

SAMARTH · Frontend	ADRIJA · Backend	ARYAN · Backend
- Hero: full-width image, dark overlay, serif headline, gold CTA, fade-in - Highlights strip (Lucide icons) - Rooms listing with RoomCard (image, name, price, capacity, Enquire/Book) - Room detail template: gallery, amenities, price, enquiry form pre-filled with room - Amenities section on home - Fetch from /api/rooms + /api/amenities	- Build POST /api/enquiry (writes lead to Firestore) - Resend: auto-reply to guest + internal notification - Build GET /api/rooms/:id - Seed room + amenity data (Section 04) into Firestore - Write security rules for public-read collections - Test email flows in staging	- Firebase helpers: getRooms(), getAmenities(), getSiteConfig() - Confirm Firestore indexes for room queries - Upload room images to Storage, URLs in Firestore - Confirm Vercel auto-deploy on push - Firebase Auth admin login working

DAY 3 — Amenities + Gallery + About + Contact + WhatsApp + OTA | Forms + CRM

SAMARTH · Frontend	ADRIJA · Backend	ARYAN · Backend
- Amenities page: grouped grid, Lucide icons - Gallery: masonry grid + lightbox - About + Contact / Location (map iframe, address) - Sticky WhatsApp button (configurable number + prefilled text) - OTA "Book on..." buttons section (dynamic from config) - Full responsiveness pass (test at 360px)	- Build GET /api/ota-links and GET /api/gallery?category= - CRM: enquiry storage with status field (New→Contacted→Confirmed→Closed) - Admin enquiry-inbox read endpoint - Resend: verify all enquiry email flows - API error handling on all endpoints	- Upload gallery images to Storage, URLs in Firestore - Seed otaLinks + siteConfig (WhatsApp number, contact, MakeMyTrip URL) - Firebase Storage rules - Firestore composite indexes for filters

DAY 4 — Admin Panel + CRM | Manual pricing + content management

SAMARTH · Frontend	ADRIJA · Backend	ARYAN · Backend
- Admin UI polish - Frontend polish + spacing / font QA - SEO meta via Next.js Head (all pages) - Open Graph tags for WhatsApp / LinkedIn previews - Image compression + lazy-load below fold	- Admin CRUD routes: rooms (manual price), amenities, gallery, otaLinks, siteConfig - Protect all admin routes with Firebase Auth middleware - CRM endpoints: list leads, update status, add notes, CSV export - Test all admin routes with Postman	- Build admin panel UI (protected Next.js route) - Dashboard: lead counts + recent enquiries - Rooms manager: add/edit/delete, set manual price, availability toggle, images - Amenities / Gallery / OTA-links / Site-settings managers - Enquiries / CRM board: status, notes, click-to-WhatsApp, CSV - Test Firebase Auth admin login

DAY 5 — QA, Polish & Launch

SAMARTH · Frontend	ADRIJA · Backend	ARYAN · Backend
- Full mobile responsiveness audit (all pages) - Cross-browser: Chrome, Safari, Firefox, Samsung Internet - Compress all images (WebP, max 200KB) - Lazy-load below-fold images - Scroll-to-top button + branded 404 - Final visual QA; pull from main, final PR	- Input validation + rate limiting on all endpoints - Final API testing in production - Confirm all Resend emails deliver in production - CRM live walkthrough with client (Ashif / Shudhanshu) - Fix any integration bugs	- Deploy final build to Vercel production - Custom domain + confirm SSL active - Confirm Firebase rules NOT in test mode - Confirm Storage assets load correctly - Lighthouse target 85+ - Final check: all pages load without errors

08 · Admin Panel Requirements

A protected Next.js route secured by Firebase Auth. Aryan builds the panel UI; Adrija builds the API routes behind it.

Module	Owner	What admin can do
Dashboard	Aryan	Lead counts (new / week), recent enquiries, quick links
Rooms	Adrija / Aryan	Add / edit / delete rooms; set manual price; availability toggle; upload images
Amenities	Aryan	Manage amenity list with category
Gallery	Aryan	Upload, tag by category, reorder, remove
Enquiries (CRM)	Adrija	View leads, update status, add notes, click-to-WhatsApp / call, export CSV
OTA Links	Adrija	Add platform + logo + listing URL, toggle active, reorder
Site Settings	Aryan	WhatsApp number + default message, phone, email, address, map, hero / about text, SEO meta

09 · What the Client Must Provide

Collected by Prakhar and shared with the team. Photos are needed before Day 2.

Item	Priority	Details
Logo files (PNG + SVG)	Received	Palette already derived from it
Property / room photos	Required	Min 2 angles per room type + property, dining, surroundings — before Day 2
WhatsApp business number	Required	For the sticky button + per-room enquiry
OTA listing URLs	Required	MakeMyTrip live; add Booking.com / Goibibo / Agoda as available
Google Maps location link	Required	For Contact + About embeds
Contact details	Required	Phone, email, full address
Property / About text	Required	Story, heritage angle, USP
Domain + hosting access	Required	Needed Day 5 for deployment

10 · Recommended Additions

Feature	Priority	Owner	Reason
Sticky WhatsApp button	High	Samarth	Instant enquiry — core for a guest house
“Book Direct & Save” banner	High	Samarth	Nudge guests to enquire directly vs OTA commission
Guest reviews / testimonials	Medium	Samarth	Trust signal; pull a few from OTA reviews
Availability calendar (view only)	Medium	Both	Show which dates are open — phase 2
Hindi language toggle	Low	Samarth	Reaches regional guests via navbar toggle
Channel manager + booking engine	Phase 2	All	Real-time OTA sync + on-site payment later

11 · What NOT To Build

- NO online payment / booking flow — manual pricing + enquiry only (out of scope for v1)
 - NO auto-playing carousels on every section
 - NO pop-ups on page load
 - NO more than 2 font families anywhere
 - NO dark / light mode toggle
 - NO flashy particle / confetti animations
 - NO unnecessary pages — every page must serve a clear purpose
 - NO heavy JS libraries that slow page load
-

Ready to build. Follow the GitHub rules, finish the Day 1 checklist, pull from main every morning, and raise a PR at the end of every day. All blockers go to Ashif / Shudhanshu before work begins.